

FIT2101: Software Engineering Process and Management**Application Name: "Tuesday"****Team Organisation**

Team Member Name	Team Member Email
Samir Gupta	sgup0027@student.monash.edu
Leon Ma	lmaa0022@student.monash.edu
Jeffrey Yan	jyan0160@student.monash.edu
Ari Feldman	afel0004@student.monash.edu
Aayush Sarma	asar0034@student.monash.edu

Table 1. Team Contact Information.

Role	Responsibilities	Assigned to (first sprint)
Project Owner	- Understand what the client's requirements are - Make final decisions on product / which PBI's should be completed each sprint after consulting team and stakeholders - Ensuring QA is being completed by all team members	Ari
Scrum Master	- Organising and facilitating meetings - Ensuring that all tasks are being completed as required - Remove any obstacles that are impeding on the teams progress	Leon
UX/UI Specialist	- Creating diagrams, documentation on how the application looks and functions - Identify areas for improvement on current iterations of the UI	Ari
Technical Writer	Ensuring all aspects of the sprint is documented properly and onlookers can understand the code / functionality / project structure	Aayush
Frontend Developer	Implementing design according to UX/UI Specialist requirements	Ari
Backend Developer	Code back-end functionality, including storage of data and interfaces between front- and back-end systems	Samir, Jeffrey, Leon, Aayush

Table 2. Team Roles and Responsibilities.

Team Process Model

The process model constructed by our team follows all principles of a Scrum framework with a few changes:

- Since the pace of development is slower and team members will not be only dedicated to this project, daily stand-up meetings will instead be replaced with weekly meetings occurring on the Tuesday of the workshop. The content of these meetings – discussing each week's work, progress, and any obstacles – will remain unchanged.
- Unlike traditional Scrum, the duration of each sprint will be vary depending on the amount of time between each assignment due date.
- Additionally, unlike a normal Scrum, the roles assigned to each team member will switch around each sprint to facilitate learning and so that each team member gets to understand and adapt to each role in a Scrum team.

The rest of traditional Scrum, including use of Product Backlogs, Sprint Planning, Retrospectives and Sprint Reviews, will remain unchanged.

Time and Task Tracking

Task and time tracking will be done through monday.com.

Within monday.com, user stories will be added to the product backlog with the estimated number of story points and priority.

During sprint planning, the stories to be worked on in the upcoming sprint will be added to the sprint board. Each task will be assigned to a team member or team members and this member will be responsible for the completion of that task.

Additionally, the team will use monday.com's built-in time tracking to monitor the amount of time spent on each task by each team member. Team members will begin the timer when working on a user story and will end it once they stop working on the story to assure the stated time spent is as accurate as possible.

The team will also use the status feature to allow other team members and the Scrum Master on how each task is tracking – whether the task is in progress, has issues, is awaiting QA, or is completed.

Once a user story is completed and has met the Definition of Done (as specified in the corresponding section), tasks will then be moved to the completed section of the sprint.

Relevant Google Drive and Monday.com links have been sent to our client representative.

Git Policy

The following outlines the policies around Git and code management.

1. Branch structure

For iterative changes to current code structure, and implementing new features to the project, a new branch will be created and is to be worked on until the new feature is considered 'done' according to the Definition of Done. The title of the branch should be indicative of the feature being implemented/changed, for example, "product-backlog/add-colour-code", "kanban/fix-graph", "spike/testing-calendar".

A merge request should then be created to merge the changes with master.

2. How merge requests are handled

A branch will be merged with master after checking that functionality is maintained and the feature passes all QA checks.

For the initial code of the project, merge requests can be approved by the team member making the merge request.

However, once the initial functionality of a feature has been created and tested, further merge requests to add additional features or modify existing behaviour must be approved by another team member, preferably (where applicable) the team member assigned to that particular role.

3. What should go into commit messages

Each commit message should start with a short line explaining the overall changes made in this commit.

Where appropriate (i.e. due to multiple features being added or further explanation being required), the commit message should be accompanied by a further commit description.

4. Process to follow when a merge conflict arises, etc.

Where the conflict cannot be resolved immediately by one individual, the individual(s) whose code is involved in the merge conflict should discuss a solution and implement it together.

To minimise the number of merge conflicts, team members are strongly encouraged to regularly commit incremental changes and ensure that they pull from the master branch on a regular basis.

Definition of Done

Each product iteration is important to the client and to the developing team as it will play a vital role in the upcoming iterations of said product. Hence, it is crucial that each feature is properly tested before it is added as functionality and ultimately added to the finished product. This Definition of Done checklist will allow the team to verify each product feature and iteration homogeneously and in turn will help the team deliver a properly tested and refined product for the client.

A user story / feature is considered done when it passes the following checklist:

1. Code is peer reviewed by another member of the development team
2. Test cases are written for the feature and all pass
3. Any user interface changes are reviewed by the UI Specialist
4. Documentation is updated by the Technical Writer
5. All acceptance criteria has been met and verified by the client, or where unavailable, the Product Owner

Vision Statement

"For project managers, who are in need of an application that offers utilities for managing a team and the information pertained in team projects, the Tuesday app is a team management application that allows easy and efficient navigation to key information with much less clutter unlike the popular Trello application. Our product prioritises efficiency in managing an entire project with just a few simple clicks."