

FIT2101: Software Engineering Process and Management**Application Name: “Tuesday”**

We have identified a total of 11 risks associated with this project. The following table documents each risk, along with their likelihood of occurring, impact and severity. For each appropriate risk, a mitigation plan and monitoring strategy is included, to ensure that these risks do not pose a major threat to the success of the project.

Risk	Impact	Likelihood	Severity	Mitigation Plan	Monitoring Strategy
Team member absent due to sickness for extended periods of time, dropping the FIT2101 unit or other unpredictable reasons	Abruptly increased workload among the team	Unlikely to occur	Extreme	Redistribute workload as soon as possible. Prioritise the important features in the app. Contact the TA and if possible, apply for an extension. Assign a team member to do a weekly stress level check-up.	If a team member were to withdraw from the unit, the team member should communicate this decision before choosing to withdraw, allowing the team to have ample time to respond.
Ineffective communication within the team	Inability to reach an aligned agreement for some parts of the project	May occur about half of the time	Moderate	Designate a neutral person within the team to calm down each party. Later on, a meeting will be held with the neutral person being the facilitator in order to find a resolution. Educate the importance of listening and being open-minded.	Make sure that each member is contributing to team discussions during weekly meetings. If any team member is missing from communication media, i.e. Messenger, reach out and discuss.
Difference in the goals/ expectation within the team	Inconsistency in the quality of the product	Unlikely to occur	Moderate	Make sure the goals and expectations are aligned before commencing sprint.	N/A
	Variance in the time to complete the allocated task	May occur about half of the time	Moderate	Establish a clear and reasonable due date within the team. The due date set by the team should be earlier than the final due date to allow time for final adjustments.	If a team member believes they will be unable to complete a task in the allocated time, they should reach out as soon as possible to the rest of the team so that the workload can be redistributed.
Poor time management	Inability to finish the project with quality and on time	Likely	Moderate	Document each component and its deadline precisely and in detail. Set a due date within the team to make sure there is time for quality control. Make timely updates on Monday.com	During weekly check-ins, make sure that progress is being made from each member. The Scrum Master and the rest of the team is to check monday.com to ensure that tasks are being tracked appropriately. If a team member believes they will be unable to complete a task in the allocated time, they should reach out to the rest of the team as soon as possible so the workload can be redistributed.
Malfunctioning software/ hardware	Losing progress of work (e.g. code, documents etc)	May occur about half of the time	High	Make sure the team knows how to save progress and use git and changes should be pushed to branches incrementally and often. Direct the team member with the malfunctioning items to Monash IT, or other resources to make sure the issue is fixed as soon as possible	Ensure that all relevant software is running properly and up to date. Hardware should be reliable and should be functional prior to commencing Sprint.

Team members lose access to the internet	The team member may be unable to update the work or receive any updated information from the team	Unlikely to occur	Moderate	Encourage the team member to come to the campus to get access to the internet. Make good use of hotspots on mobile devices.	Monitor for ISP scheduled outages and work on the project outside of these times.
	The team member may be unable to attend classes / meetings	Unlikely to occur	Nominal	Document each meeting. Encourage meetings to take place on campus when unable to be taken place online. Assign another team member to make sure the team member will be able to catch up.	
Project information is poorly documented	Project information is poorly documented	Unlikely to occur	High	Meeting frequently to keep the information flow up to date. Assign a team member to ensuring technical documentation is up to date. Features will not be considered Done until technical documentation is satisfactory.	N/A
Unreasonable / infeasible client expectations on the project	Inability to meet the expectations	Unlikely to occur	High	The riskiest stories / features should be implemented early to not waste client or team time. Communicate with the client as early as possible to make sure requirements are viable, and where not, to discuss possible changes with the client.	N/A
Poorly documented User Stories	Team members may face difficulty testing the product during the sprint or be unclear on what to implement	May occur about half of the time	High	Check the completed user stories with the client so that the user stories contain all the detailed and accurate descriptions of the actions wanted by the user. Update the user stories if there are any issues present.	N/A
A lack of technical knowledge required	Sprint timeline will be negatively affected, requiring more time and resources to complete project	Unlikely to occur	High	If a team member has encountered problems regarding coding, they are encouraged to discuss the problem within the team or to ask for help. Assign a team member to assist with the team member that has encountered the problem.	Checking to make sure all code pushed by both Frontend and Backend Developers is following good coding practices.
Human error (e.g. typo)	Code fails to run and functionality is compromised	Likely to occur	Nominal	Code to be checked by another team member. Incorporate good programming practice such as code documentation, clear indentation etc. Non-functional code should not be pushed to the master branch until it is fixed and meets the Definition of Done.	N/A